
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

7:20 PM
Run date

Time

Reviewer: Shedd, Bill 20-Nov-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Feather, Bernard
Diary #: 166 Date: 27-Nov-2012 Tuesday

Approved Date:

Shift Hours: 08:00 am 05:00 pm Break: 01:00 Over Time:

Const Calendar Day: 176

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

PC warm

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

MEP Staff Meeting, 0900-1000. Mechanical Subcontractor/CT coordination meeting, 1000-1100. Misc.
MEP paperwork and diaries. Track progress of FWS fieldwork. Inspect cable bands CB 10N through CB
26N for cleanliness for the caulking operation.

Bid Item: 067 C-COA-SCW.06704-0120F4 Seal & Caulk Cable Bands - West of W2

AMERICAN BRIDGE/FLUOR, A JV

Diary: Dispute

Cable Band Caulking

I inspected cable bands CB 10N through CB 26N along the north side span to determine if they had been
cleaned of zinc paste sufficiently to apply the cable band caulking system.

Cable bands CB 22N, CB 20N, CB 14N, and CB 12N all were sufficiently cleaned. Cable bands CB 26N,
CB 24N, CB 18N, CB 16N, and CB 10N required some degree of cleaning.

Information about the degree of cleaning required for each cable band was given to Warren Collins (CT),
who passed this information on to Scott Yeager (ABF).

067 C-COA-SCW.067

Bid Item: 125 0-000-000.12504-0120F4 DOMESTIC WATER (2 1/2 NPS)

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM DAMIAN LLANOSWelder 8.00 0.00 0.00 8.00

JNM NARCISO BIAGIPlumber/Pipefitter 8.00 0.00 0.00 8.00

Diary: Dispute

MEP Field Work

The FWS crew spent the morning shift squaring the carbon steel piping along the north barrier of the
eastbound bridge at the PP 81 expansion loop after adjusting the pipe following load transfer.

After squaring these pipe runs, the crew welded lugs on the carbon steel pipe for the PS-7s at PP 105
along the north barrier of the east bound bridge.

125 0-000-000.125
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